
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:46 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 844 Date: 10-May-2013 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 340

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review plans for the S1/2 Shear Key retrofit "saddle" design. Specifically began to look at
the surveying/layout of the locations for core drilling through the E2 concrete cap beam. Spoke with ABF
survey party chief Dave Adams regarding this issue. At this point we both agreed to have the designers
and other pertinent personnel review coordinates for the core drilled holes based off of the S1/2 Shear Key
lower housing As-Built. Also discussed the assumed control already established by ABF surveyors to lay
out the core drilling locations and PT tendons.

Briefly inspected the area around the cap beam for any activities. Conco laborers were seen chipping the
area of concrete to be removed for the upper saddle supports. I spoke with ABF engineer Eric Blue and
informed him that the sliding surfaces of the lower housings needed to be protected from the chipping
dust. ABF didn't give notice that this work has started, therefore some dust may have gotten on the sliding
surfaces of only the S2 Shear Key. Eric informed the Conco laborer foreman towards the end of the shift
to place a protective barrier of plastic around the lower housing. At this point it hasn't been decided on who
will be responsible for covering this work as I need time to prepare for surveying/layout of the PT tendons.

Attachment

Chipped portion of the E2 cap beam concrete on the west side. Conco laborers beginning chipping operations today for the S2 Shear
Key lower housing retrofit due to the broken anchor rods.
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Measured displacement of the S2 Shear Key upper housing on the
spherical ring of the lower housing stub seen on west side of 16mm up.

Rotation of the S2 Shear Key upper housing on the spherical ring of
the lower housing stub seen on east side looking south.

ABF surveyors seen on the W-Line taking preliminary shots on the S1
Shear Key.

Rotation of the S2 Shear Key upper housing on the spherical ring of
the lower housing stub seen on west side looking south.
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